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ECT-2 Preparation Summary

A pre-test engineering version of the FOS Release B software will be used
to support ECT-2

Regular meetings have been conducted with ESDIS and AM-1 personnel
for ECT-2 planning the last several months

FOS has defined the ECT-2 functional baseline that it is working towards

 This plan has been coordinated with NASA FOS and ESDIS ECT-2
Team

ECT-2 FOS capabilities
* Real-time commanding
* Real-time telemetry
 Loads and dumps
- RTS loads
- ATC loads
- Spacecraft table loads
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ECT-2 Preparation

Flight Operations Team (FOT)
* Provides the key role in preparing products for ECT-2
- Display pages
- Procedures
- Test script
Integration Team

 Focus on ensuring ECT-2 functionality is ready to support ECT-2
preparations and testing

EOC Configuration

 Operations LAN is dedicated to the FOT for ECT-2 preparation at the
EOC

 Requisite set of servers, User Stations, and peripherals are provided
to the FOT on the Operations LAN
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ECT-2 Preparation

PDB Status

 The current TRR-version of FOS Release B is configured with PDB#6
« PDB #12 has been defined as the ECT-2 PDB

 PDB #12 will migrate from the FOS DEV area to the INT area and the

TEST area at the EOC before becoming available to the FOT at the
EOC
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IST Installation

Release A IST Status

FOS has provided ISTs for Release A to MODIS, CERES, MISR, and
ASTER (Japan)

Scheduled delivery to Valley Forge is 6/11/97
MOPITT (Toronto) delivery is being still being coordinated

The Release A IST software does not interoperate with the Release B
FOS software at the EOC

Instrument teams need to coordinate with the FOT if they want to test
with the Release A configuration in ‘connected’ mode

- Operations LAN is controlled by the FOT for ECT-2 test preparation
- Support LAN dedicated to Release B test
ISTs can continue to use the Release A software in ‘standalone’ mode
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IST Installation

Release B Installation Plans

 Release B IST installation is scheduled for the time period between
9/15/97 and 11/21/97
 Plan is to deliver at 1 IST installation site per week
- Remote checkout by IST installation team will be performed prior
to on-site checkout

- Sites include MODIS/GSFC; CERES/Langley; MISR/JPL; ASTER/
Japan and ASTER/JPL; MOPITT/Toronto and MOPITT/Colorado;
AM-1 SDF/VF; SDVF FSTB/GSFC; and FDD/GSFC
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